New Comprehensive ZBL Project Schedule

	2014											2015												2016		
	Mar	Apr	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb
Phase One - Background Work & Zoning Issues Analysis (April 2014 - June 2015)																								
Zoning Issues Analysis																			DRAFT	FINAL				
Non-Statutory Open House																			Open House					
Stakeholder Meeting(s)																			SH Meetings					
DSC Endorsement																				DSC				
Phase 2 - Strategic Direction (June 2015 - October 2015)																								
Strategic Direction Report to guide drafting of new ZBL																						DRAFT	FINAL	
Non-Statutory Open House																						Open House		
Stakeholder Meeting(s)																						SH Meetings		
DSC Endorsement																							DSC	

Appendix 'A'